
IN THE MATTER OF THE APPLICATION OF
SOUTHERN SUNRISE WATER COMPANY FOR A
CERTIFICATE OF CONVENIENCE AND
NECESSITY TO PROVIDE WATER UTILITY
SERVICE IN COCHISE COUNTY, ARIZONA.

IN THE MATTER OF THE JOINT APPLICATION
OF NORTHERN SUNRISE WATER COMPANY
AND SOUTHERN SUNRISE WATER COMPANY
FOR THE APPROVAL OF SALE AND TRANSFER
OF WATER UTILITY ASSETS, AND
CANCELLATION OF CERTIFICATES OF
CONVENIENCE AND NECESSITY, FOR
M1RACLE VALLEY WATER COMPANY,
COCHISE WATER COMPANY, HORSESHOE
RANCH WATER COMPANY, CRYSTAL WATER
COMPANY, MUSTANG WATER COMPANY,
CORONADO ESTATES WATER COMPANY, AND
SIERRA SUNSET WATER COMPANY, LOCATED
IN COCHISE COUNTY, ARIZONA.
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NORTHERN SUNRISE WATER COMPANY FOR A
CERTIFICATE OF CONVENIENCE AND
NECESSITY TO PROVIDE WATER UTILITY
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MOTION FOR EXTENSION OF
TIME TO COMPLY WITH
DECISION NO. 68826
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Northern Sunrise Water Company ("Norther Sunrise") and Southern Sunrise Water

Company ("Southern Sun1*ise") ("Applicants") hereby submit this Motion for an Extension of

Time to Comply with Decision No. 68826 (June 29, 2006) in the above-captioned matter.
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1 BACKGROUND

Decis ion No. 68826 required Applicants  to comple te  ce rta in improvements  (re fe renced in

Exhibit B to the  De cis ion) to wa te r s ys te ms  purcha s e d through ba nkruptcy proce e dings  for

Mira cle  Va lle y Wa te r Compa ny ("Mira cle  Va lle y"), Cochis e  Wa te r Compa ny ("Cochis e "),

Hors e s hoe  Ra nch Wa te r Co mp a n y ("Ho rs e s h o e  Ra n ch "), Mus ta ng  Wa te r Company

("Mu s ta n g "),  Crys ta l Wa te r Co mp a n y ("Crys ta l"),  Co ro n a d o  E s ta te s  Wa te r Co mp a n y

("Coronado Esta tes"), and Sie rra  Sunse t Water Company ("Sie rra  Sunse t")1 by August 25, 2007.

De cis ion No. 68826 a t Orde ring P a ra gra ph 'H 21. In a ddition, the  Commiss ion s imulta ne ous ly

a me nde d  De cis ion  No. 68667  (April 20 , 2006) to  a llow Applica n ts  to  tile  a  ge ne ra l ra te

a pplica tion us ing a  ca le nda r te s t ye a r e nding De ce mbe r 31, 2007. Id. a t Orde ring P a ra gra ph
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In Decis ion No. 68826, the  Commiss ion concluded tha t "If the re  is  good cause , [Northe rn

S unris e  a nd S outhe rn  S unris e ], ma y file  a  re que s t for e xte ns ion of time  to  comple te  the

re fe re nce d improve me nts . Any such re que s ts  for e xte ns ion of time  sha ll de ta il the  good ca use

a nd  be  s ubmitte d  no  la te r tha n  J une  30 , 2007 ." Id. a t Orde ring P a ra gra ph 1121. On

Ma y 30, 2007 Applica nts  tile d a  motion to e xte nd the  de a dline  to: 1) Fe brua ry 19, 2008 for

comple ting the  s ys te m improve me nts ; 2) J une  30, 2008 to us e  a s  a  te s t ye a r e nding; a nd 3)

De ce mbe r 31, 2008 to file  ra te  a pplica tions . S ta ff ha d no obje ction to Applica nts ' e xte ns ion

requests. By P roce dura l Orde r da te d Augus t 16, 2007 Applica nts ' e xte ns ion re que s ts  we re

granted.

De cis ion No. 68826 a ls o re quire d Applica nts  to "file  with S ta ff a nd docke t control a ny

propos e d upda te  to Exhibit B [AS AP ] a fte r the y de te rmine  s uch modifica tion is  re a s ona ble ."

Id. a t Finding of Fa ct No. 95. On J uly 24, 2007, Applica nts  file d Infra s tructure  Eva lua tions

pre pa re d by the  cons ulting firm We s tla nd Re s ource s , Inc., which e va lua tions  re comme nde d

1 Mustang, Crystal, Coronado Estates, and Sierra Sunset are owned and operated by Northern Sunrise, Miracle
Valley, Cochise, and Horseshoe Ranch are owned and operated by Southern Sunrise.
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ce rta in modifica tions  to  the  pla nt improve me nt pla n s e t forth  in  Exhibit B of the  orde r. On

Augus t 7, 2007, S ta ff file d a  re port which conclude d tha t Applica nts ' propos e d modifica tions

could not be  verified due  to severa l outs tanding issues . Applicants  addressed Sta ff' s  concerns  in

re s pons e  me mora nda  s ubmitte d on S e pte mbe r 26, 2007 (informa tion re ga rding Northe rn

S unris e 's  Mus ta ng a nd Crys ta l wa te r s ys te ms , a nd S outhe rn S unris e 's  Cochis e , Hors e s hoe

Ra nch, a nd Mira cle  Va lle y wa te r s ys te ms ), a nd on Nove mbe r 5, 2007 (informa tion re ga rding

Northe rn Sunrise 's  S ie rra  Sunse t and Coronado wate r sys tems). Ultima te ly, S ta ff de te rmined the

Company's  proposed modifica tions  for infra s tructure  improvements  to be  rea sonable . See  S ta ff

Reports  filed on October 19, 2007 and November 30, 2007, a ttached here to as Exhibit 1.

DIS CUS S ION
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The  De a dline  to Comple te  Improve me nts  to the  Mus ta ng, Crys ta l a nd Mira cle  Va lle y
Water Systems Should Be Extended to MaV 30. 2008.
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Southe rn Sunrise  will comple te  the  improve me nts  to the  Cochise  a nd Horse shoe  Ra nch

wa te r sys tems  by Februa ry 19, 2008. Howeve r, Applicants  encounte red unanticipa ted de lays  of

a pproxima te ly s ix (6) to  e ight (8) we e ks  in  the  pe rmitting proce s s  for improve me nts  to  the

Mus ta ng, Crys ta l a nd Mira cle  Va lle y wa te r sys te ms  due  to a n a dminis tra tive  ba cklog a t Cochise

County. Applicants ' enginee rs  me t with Cochise  County planning depa rtment repre senta tive s  on

severa l occas ions  to discuss  the  improvements , and county requirements  concerning same . Afte r

se ve ra l me e tings , the  re quire d pe rmits  we re  fina lly is sue d on De ce mbe r 18, 2007. De spite  the

a dminis tra tive  de la y, Applica nts  ha ve  pursue d the ir ma inte na nce  a nd re pa ir pla ns  to the  e xte nt

pos s ible , a nd cons truction improve me nts  a re  now we ll unde r wa y for a ll thre e  s ys te ms . S e e

s urve y lis t of a ction ite ms , a tta che d he re to  a s E xh ib it 2. Applica nts  ha ve  purs ue d the s e

infras tructure  improvement projects  in good fa ith, and request tha t the  deadline  to comple te  these

improvements  be  extended from February 19, 2008 to May 30, 2008 .
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11. The  De a dline  to Comple te  Improve me nts  to the  S ie rra  S uns e t a nd Corona do Es ta te s
Water Svstems Should Be Extended to December 31, 2008.
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It ha s  be e n a pproxima te ly te n (10) we e ks  s ince  S ta ff submitte d its  Nove mbe r 30, 2007

S ta ff Report, in which it concluded tha t proposed modifica tions  to capita l improvement plans  for

the  Sierra  Sunset and Coronado Esta tes water systems were  reasonable . A ma jority of the  work

re quire d for the s e  fa cilitie s  de pe nds  upon a  joint ve nture  with the  Ba bocoma ri Group, a nd the

s ubs ta ntia l cos t s a vings  re a lize d will ultima te ly be  pa s s e d on to ra te pa ye rs . Howe ve r, the

cons truction project is  currently be ing he ld up by the  Babocomari Group, which needs  to re solve

some  inte rna l is sue s . As  a  re sult of the  de la y, the  window of opportunity to coordina te  sys te m

design improvements  will close  on Febnla ry 19, 2008.

Northe rn S unrise  would s till like  to ta ke  a dva nta ge  of a n opportunity tha t it be lie ve s  ca n

be  achieved by December 31, 2008, to the  bene fit of its  ra tepaye rs . However, in the  event some

writte n a gre e me nt is  not re a che d with the  Ba bocoma ri Group within the  ne xt nine ty (90) da ys ,

Northe rn S unris e  would be  pre pa re d to proce e d with a  diffe re nt s ys te m improve me nt de s ign,

a lbe it a t an increased cost. See  survey lis t of action items for S ie rra  Sunse t and Coronado Esta tes

a tta che d he re to a s E xh ib it 3 . The re fore , Applica nt re s pe ctfully re que s ts  on be ha lf of its

fo r c o mp lia n c e  b e  e xte n d e d from Fe brua ry 19, 2 0 0 8  tora te p a ye rs  th a t th e  time

December 31, 2008.
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111. Applica nts  S hould Be  Re quire d to  File  Ge ne ra l Ra te  Applica tions  by April 1 , 2009,
Employing a  Tes t-Year Ending December 31. 2008.

Be ca us e  of the  de la ys  pre ve nting the m from comple ting the  fa cility improve me nts  for

seven sepa ra te  wa te r sys tems , Applicants  seek approva l to extend the  deadline  to file  ra te  ca se

applica tions  to April 1, 2009, us ing a  tes t-year ending December 31, 2008.
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C O NC LUS IO N

De spite  de la ys  ca use d by: 1) ba nkruptcy proce e dings  to close  the  sa le  of wa te r sys te m

a sse ts , 2) a  le ngthy a dminis tra tive  re vie w a nd a pprova l pe rmitting proce ss  by Cochise  County;
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and 3) inte rna l ma tte rs  with the  Babocomari Group, Applicants  have  continued to repa ir, ope ra te

a nd ma inta in the  McLa in S ys te ms  so tha t cus tome rs  re ce ive  sa fe  a nd re lia ble  wa te r. Once  the

sa le  tra nsa ction close d on Fe brua ry 19, 2007, Applica nts  be ga n a ddre s s ing the  more  comple x

sys tem improvements . However, more  time  is  required. Based on the  circumstances  of the  de lay,

Applicants  a sse rt tha t the re  is  good cause  to grant this  motion. Fina lly, in orde r to make  ma tte rs

cons is te nt with the  inte nt of the  De cis ion No. 68826, Applica nts  s hould be  a llowe d to utilize  a

Te s t Ye a r e nding De ce mbe r 31, 2008, in orde r to ca pture  a s  much ca pita l inve s tme nt in

infrastructure  and known and measurable  operating expenses as possible .

RES P ECTFULLY S UBMITTED th is  lq day of February, 2008.

n e w

FENNEMORE CRAIG, P .C.
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By:
J a y L. S ha piro
P a trick J . Bla ck
S uite  2600
3093 North Ce ntra l Ave nue
P hoe nix,  Arizona  85012
Attorne ys  for Northe r S unris e  Wa te r Com pa ny
a nd S outhe rn S unris e  Wa te r Compa ny

ORIG AL and 17 copies filed
this Jo ay of February, 2008 to:
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Docke t Contro l
Arizona  Corpora tion Com m is s ion
1200 We s t Wa shington S tre e t

P hoe nix, Arizona  85007
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Copt 5418* via e-mail and U.S. mail
this Q ay of February, 2008 to:

Jane  L. Rodda , ALJ
He a ring Divis ion
Arizona  Corpora tion Commiss ion
400 W. Congress St.
Tucs on, AZ 85701

Cop' delivered
this 'i ay of February, 2008 to:
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Chris tophe r Ke e le y, Chie f Le ga l Couns e l.
Le ga l Divis ion
Arizona  Corpora tion Commiss ion
1200 W. Washington St.
P hoe nix, AZ 85007
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Steve  Olga , Assis tant Director
Utilitie s  Divis ion
Arizona  Corpora tion Commiss ion
1200 W. Washington St.
P hoe nix, AZ 85007

Ma rlin Scott, Engine e r
Arizona  Corpora tion Commiss ion
1200 W. Washington St.
P hoe nix, AZ 85007
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TO :

Ernest Johnson
Director
Utilities Division
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DATE: October 19, 2007

RE:

Arizona Corporation Commission

DOCKETED
OCT 1§2007

COMPLIANCE FILING FOR DECISION no. 68826 - STAFF RESPONSE
TO THE "RESPONSE OF AUGUST 7, 2007 STAFF REPORT" FILING BY
NORTHERN SUNRISE WATER COMPANY AND SOUTHERN SUNRISE
WATER COMPANY
DOCKET NO. W-20453A-06-0247 (CC&N FOR NSWC)
DOCKET no. W-20454A-06-0248 (CC&N FOR SSWC)
DOCKET nos. W-20453A~06-0251 (TRANSFER OF MCLAIN SYSTEMS)

W-20453A-06-025 I
W~20454A~06-025 l
W-01646A-06-0251
w-01868A.06_0251
W-02235A-06-0251
W-023 l6A-06-0251
W-02230A~06-0251
W-01629A-06-0251
w-02240A-06-0251

l UQGKETELJ BY VM /

In trod action

I

I
I

On September 26, 2007, Northern Sunrise Water Company, Inc. ("NSWC") and Southern
Sunrise Water Company, Inc. ("SSWC") or "Companies" docketed a Tiling as a "Response To
August 7, 2007 Staff Report" for their proposed modification to the capital improvements per
Exhibit B to Decision No. 68826. This September 26, 2007 filing responded to five of the seven
water systems; 1) Mustang, 2) Crystal, 3) Cochise, 4) Horseshoe, and 5) Miracle Valley. The
remaining other two systems, 6) Sierra Sunset and 7) Coronado, will be filed by November 1,
2007.

Background

Pursuant to Decision No. 68826 (June 29, 2006), the Companies docketed on July 24,
2007, a "Notice of Filing" of their proposed modification to the capital improvements attached as
Exhibit B to Decision No. 68826. The Decision ordered "that NSWC and SSWC shall file any
proposed amendment or modification to Exhibit B with.Docket Control as soon as practical. If

I

i

I

i
I
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Docket Control
October 19, 2007
Page 2

S ta ff ha s  an objection to any proposed modifica tion to Exhibit B, S ta ff sha ll file  its  objections  in
the  docke t within 10 business days."

On August 7, 2007, S ta ff filed its  re sponse  to the  Companie s ' J uly 24, 2007 tiling s ta ting
tha t it wa s  S ta ffs  opinion tha t the  a ctua l cus tom e r de m a nd for e a ch wa te r s ys te m  wa s  s till
unknown a nd pos s ible  sys te m inte rconne ctions  ma y e xis t. Ba se d on the se  unknown fa ctors ,
S ta ff could not ve rify if the  modified capita l plant improvements  were  adequa te ly s ized. For this
reason, S ta ff re se rve d the  right to sugge s t re vis ions  to the  s izing a nd timing of ce rta in proje cts
until the  Compa nie s  submit to the  Commiss ion a ctua l de ma nd da ta  for e a ch wa te r sys te m by
comple ting Wa te r Us e  Da ta  S he e ts  a nd coniinning if a ny of the  wa te r s ys te ms  a re  a ctua lly
inte rconnected with one  another.

Companies' Second Filing

In its  S e pte mbe r 26, 2007 filing, the  Compa nie s  provide d the  Wa te r Use  Da ta  S he e ts ,
s ys te m inte rconne ction ve rifica tion, a nd a  re s pons e  to the  wa te r los s  is s ue  for the  Crys ta l,
Mustang, Cochise , Horseshoe , and Miracle  Valley wate r systems. Based on the  above  requested
data , the  Companies amended the ir modified capita l plant improvements as followsl

1. Mus ta ng  a nd  Crys ta l S vs tc m s --  Th e s e  two  s ys te m s  a re  c o n firm e d  to  b e
inte rconne cte d, which modifie d the  origina l ACC re comme nda tion of two 60,000
ga llon s tora ge  ta nks  to a  100,000 s tora ge  ta nk. The  e xis ting we ll ca pa citie s  we re
shown to be  adequa te . The  Companies  now recommend rehabilita tion of the  we lls  in
lie u of re pla ce me nt. The  e xis ting hydropne uma tic ta nk sys te m will be  re pla ce d with
a  new pre-packaged booster sta tion.

Cochise and Horseshoe Systems - These two systems are interconnected and the
Companies concur with the original ACC recommendations.

Miracle Valley Svstem - The Companies concur with the original ACC
recommendations. The existing hydropneurnatic tandc system will be replaced with a
new pre-packaged booster station.

Staff's Second Response

Afte r re vie wing the  Compa nie s ' S e pte mbe r 26, 2007 tiling for the  Crys ta l, Mus ta ng,
Cochise , Horseshoe , and Miracle  Va lley wa te r systems, it is  S ta ff's  opinion tha t the  Companies '
proposed modifica tions to the  capita l improvements are  reasonable .

EGJ :MS J :red

Origina tor: Marlin S cott, J r.
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S ervice  lis t for Northe r S unrise  Wa te r Company, Inc. e t a l
Docke t Nos. W~20453A-06-0247 e t a l
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Mr. J a y S ha piro
Mr. P a trick Bla ck
FENNEMORE CRAIG
3003 N. Centra l Avenue , Suite  2600
P hoenix, Arizona  85012

l
I
I

Mr.  Chris tophe r Ke e le y
Chie f Counse l, Le ga l Divis ion
Arizona  Corpora tion Commiss ion
1200 W. Washington S tree t
P hoenix, Arizona  85007

Mr. Ernest G. Johnson
Dire ctor, Utilitie s  Divis ion
Arizona  Corpora tion Commiss ion
1200 W. Washington S tree t
P hoenix, Arizona  85007
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FROM: Ernest Jo so
Director
Utilitie s  Divis ion

Do c ke t  Co  t r  l

4

M E M O R A N D U M

Q!

r~ *v T* Xm am G ¢\ c~- \t>

* *..\»» : 13' e»-
43% if ?. ,_ ,  9 .  ' i f has

*' J-:
i':L 541: W

:I
s

I
1 DATE : November 30, 2007

RE:

Arizona G0roorar30n Commission

D O C K E T E D

COMP LIANCE FILING FOR DECIS ION no. 68826 - STAFF RESPONSE
TO THE "NOTICE OF FILING" FILING BY NORTHERN SUNRISE WATER
COMP ANY
DOCKET no. W-20453A-06-0247 (CC&N FOR NSWC)
DOCKET no. W-20454A-06-0248 (CC&N FOR SSWC)
DOCKET nos. W-20453A-06-0251 (TRANSFER OF MCLAIN SYSTEMS)

w-20453A-96-0251
W-20454A-06-025 I
W-01646A-06-0251
W-01868A-06-0251
W-02235A-06-0251
W-02316A-06-025 l
W-02230A-06-025 l
W-01629A-06-0251
W-02240A-06-0251

Nov 30 2007
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Introduction

On November 5, 2007, Northern Sunrise Water Company, Inc. ("NSWC") docketed a
"Notice of Filing" for its proposed modification to the capital improvements per Exhibit B to
Decision No. 68826. This November 5, 2007 filing responded to the two remaining water
systems, Sierra Sunset and Coronado. The Eve other water systems, Mustang, Crystal, Cochise,
Horseshoe, and Miracle Valley, were filed on September 26, 2007 with a Staff response filed on
October 19, 2007.

Background

I

i

i

:
I

i

!
I
I

I
I

I

TO:

Pursuant to Decision No. 68826 (June 29, 2006), NSWC and Southern Sunrise Water
Company, Inc. ("SSWC") or "Companies" docketed on July 24, 2007, a "Notice of Filing" of
their proposed modification to the capital improvements attached as Exhibit B to Decision No.
68826. The Decision ordered "dirt NSWC and SSWC shall file any proposed amendment or
modification to Exhibit B with Docket Control as soon as practical. If Staff has an objection to
any proposed modification to Exhibit B, Staff shall file its objections in the docket within 10
business days."
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Docket Control
November 30. 2007
Page 2

On August 7, 2007, Staff filed its first response to the Companies' July 24, 2007 tiling
stating that it was Staffs opinion that the actual customer demand for each water system was still
unknown and possible system interconnections may exist. Based on these unknown factors
Staff could not verify if the modified capital plant improvements were adequately sized. For this
reason, Staff reserved the right to suggest revisions to the sizing and timing of certain projects
until the Companies submit to the Commission actual demand data for each water system by
completing Water Use Data Sheets and confirming if any of the water systems are actually
interconnected with one another

On October 19, 2007, Staff filed its response to the Companies' September 26, 2007
filing for the Crystal, Mustang, Cochise, Horseshoe, and Miracle Valley water systems which
included the above requested data. After review of this data, it was Staffs opinion that the
Companies' proposed modifications to the capital improvements for the five systems were
reasonable

Company's November 5, 2007 Filing

In its tiling, NSWC provided the Water Use Data Sheets, system interconnection
information, and a response to the water loss issue for the Sierra Sunset and Coronado water
systems. Based on the above requested data, the Companies amended their modified capital
plant improvements as follows

1 . Sierra Sunset Svstem- Although the initial filing stated it is "possible" that the Sierra
Sunset system is interconnected with the adjacent water system(s), NSWC
recommends a new, adequately-sized interconnection between the Sierra Sunset and
Coronado systems, These two systems would then operate together as a single
system along with the proposed Babocomari Development. This proposed three
system interconnection would then eliminate the original ACC recommendation of
the installation of a 30,000 gallon storage tank on the Sierra Sunset system. The
revised Sierra Sunset system's storage requirement of 19,000 gallons would then. be
added tothe proposed Babocomari storagecapacity. The existing well capacity of 20
GPM when combined with Coronado and Babocomari is sufficient

2. Coronado Svstern- The interconnection information is the same as #1 above. The
proposed three-system interconnection would then eliminate the original ACC
recommendation of the installation of a 100,000 gallon storage tank on the Coronado
system. The revised Coronado system's storage requirement of 72,000 gallons would
then be added to the proposed Babocomari storage capacity. The existing well
capacity of 110 GPM when combined with Sierra Sunset and Babocomari is
sufficient

i

3. Baboeomari Site .- The proposed Babocomari site will have a 600 GPM well, 345,000
gallons of storage and a 1,975 GPM booster station
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Docket Control
November 30, 2007
Page 3

Staff's Response to the November 5, 2007 Filing

After reviewing NSWC's filing for the Sierra Sunset and Coronado water systems, along
with the proposed Babocornari site, it is Staffs opinion that NSWC's proposed modifications to
the capital improvements are reasonable.

a
i EGJ :MS .T:red

O rig in a to r:  Ma rlin Scott, J r.

i
i

V
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Mustang and Crvstal
Total Customers Served: 127

The  ACC manda ted improvements  for Mustang a re :

1. Add me te r to we ll. Comple te .
2. Cons truct a  minimum 6 ft. high cha in link fe nce  with ba rbe d wire  400 LF. Comple te .
3. Cons truct 12 ft. wide  cha in link ga te . Comple te .
4. Re pla ce  e xis ting we ll with ne w we ll. Unde r Cons truction.
5. Re pla ce  we ll pump a nd piping. Unde r Cons truction.
6. Ne w Ele ctrica l Control a nd wiring sys te m. Unde r Cons truction.
7. New 5,000-Ga llon P re ssure  Tank. Not Applicable , see  description be low.
8. New 60,000 Ga llon s torage  tank (a t lea s t this  s ize ). Under Cons truction.
9. Survey Prope rty to e s tablish prope rty boundarie s  of a t lea s t two we lls . Complete.

The  ACC manda ted improvements  for Crys ta l a re :

1.
2 .
3 .
4 .
5 .
6.
7 .
8 .
9 .

Add me te r to we ll. Complete.
Cons truct a  minimum 6 ft. high cha in link fence  with ba rbed wire  400 LF.Comple te .
Cons truct 12 ft. wide  cha in link ga te . Comple te .
Re pla ce  e xis ting we ll with ne w we ll. Unde r Cons truction.
Replace  we ll pump and piping. Under Cons tnlction.
Ne w Ele ctrica l Control a nd wiring sys te m. Complete.
New 5,000-Gallon Pressure  Tank. Not applicable , see  description be low.
New 60,000 Gallon s torage  tank (a t leas t this  s ize ). Under Construction.
Survey Property to es tablish property boundaries  of we ll s ite . Complete.

As Mustang and Crysta l are  interconnected, they were  trea ted as one system.

>
>

A new 100,000 Gallon wate r s torage  tank is  under construction a t Mustang.
A new 350 Gallon per minute  VFD booste r pumping s ta tion has  been de livered, and is
awaiting ins ta lla tion. This  e limina tes  the  need for a  hydropneumatic tank.

> New security fencing and ga te  and upgrades  to the  e lectrica l sys tem a re  pa rt of the
P toj e t.
Crysta l and Mustang a re  now inte rconnected.
Rehabilita tion of Mustang and Crys ta l we lls  will commence  upon comple tion of tank and
boos te r ins ta lla tion.

>
>

Severa l, Non-ACC manda ted improvements  were  made  to both facilitie s  as  well. These  include :

1.
2.
3.
4.

Cleaned up facilitie s .
Ins ta lled chlorina tors .
Necessa ry va lving replaced for inte rconnect.
Insta lled and replaced necessary piping and pressure  vessels.



Miracle Valley
TotalCustomers Served: 255

The  ACC manda ted improvements  for Miracle  Va lley a re :

1. Add me te r to  we ll. Comple te .
2. Cons truct a  minimum 6 ft. high cha in link fe nce  with ba rbe d wire  400 LF. Unde r

Cons truction.
3. Cons truct 12 ft. wide  cha in link gate.Unde r Cons truction.
4. Add two 7.5 hp boos te r pumps . Unde r Cons truction.
5. Re build Ele ctrica l Control a nd wiring sys te m. Unde r Cons truction.
6. Add s tora ge  ta nk Minimum 150,000 ga llons . Unde r Cons truction.
7. Replace  5,000 Ga llon pressure  tank. Not applicable , see  description be low.
8. Add s a mpling ta p to we ll. Comple te .
9. Survey prope rty to e s tablish prope rty bounda rie s  of two we ll s ite s . Comple te .

A new 150,000 Ga llon wa te r s torage  tank is  under cons truction a t Miracle  Va lley.
A new 350 Gallon per minute  VFD booste r pumping s ta tion has  been de livered, and is
awa iting ins ta lla tion. This  e limina tes  the  need for a  hydropneumatic tank.

> New secLu'ity fencing and ga te  and upgrades  to the  e lectrica l system are  part of the
Pr<>J et.

>
>

Severa l, Non-ACC manda ted improvements  were  made  to this  facility a s  we ll. These  include :

Cleaned up we ll s ite .
Ins ta lled chlorina tor. S ta rted chlorina ting sys tem May 24th.
Comme nce d de s ign a nd a pprova ls  for e quipping Mira cle  Va lle y We ll #2. This  we ll will
provide  redundancy in the  sys tem.

4. Ins ta lled 40 HP  Well pump and motor and e lectrica l s ta rte r.

1.

2.

3.
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Sierra Sunset and Coronado Estates
Total Customers Served: 222

The ACC mandated improvements  for Sierra  Sunse t a re :

1.
2.
3 .
4 .

Construct a  minimum 6 Ft. high cha in link fence  with ba rbed wire  400 LF. Complete.
Cons truct 12 ft. wide  cha in link ga te . Complete.
Survey Property to es tablish property boundaries  of we ll s ite . Ongoing.
Insta ll customer meters  to 30 customers . Comple te .

The  ACC mandated improvements  for Coronado Esta tes  a re :

1. Add me te r to we ll. Complete.
2. Cons truct a  minimum 6 ft. high cha in link fe nce  with ba rbe d wire  400 LF. Complete.
3. Cons truct 12 ft. wide  cha in link ga te . Comple te .
4. Re pla ce  we ll pump a nd piping. Complete.
5. Ne w Ele ctrica l Control a nd wiring s ys te m. Comple te .
6. New 5,000-Ga llon Pressure  Tank. Pending Babocomari P roject.
7. New 100,000 Ga llon s torage  tank (a t leas t this  s ize ). Pending Babocomari Project.
8. Survey P rope rty to e s tablish prope rty bounda rie s  of we ll s ite . Comple te .

Severa l, Non-ACC manda ted improvements  were  made  to both facilitie s  a s  we ll. These  include :

Coronado Estates

1. Re move d old s tora ge  ta nk.
2. Cle a ne d up we ll s ite .
3. Ins ta lle d flow me te rs .
4. Re pla ce d 20HP  we ll pump & motor.
5. Re pla ce d column pipe .
6. Cleaned up e lectrica l pane ls .
7. Ins ta lle d boos te r s ta tion.
8. Re pla ce d 7 l/2Hp boos te r pump a nd motor.
9. Ins ta lle d ne w loop boos te r pump.

Sierra Sunset

1. Cle a ne d up s ite .
2. Re pla ce d 15HP  pump & motor.
3. Ins ta lle d ne w column pipe  a nd wire  on pump.
4. Re pla ce  we ll s ta rte r controls .
5. Ins ta lled two 120 Ga llon surge  tanks  and pressure  switch.
6. Ins ta lle d chlorina tor.
7. Ins ta lle d 4" va lve .


